

ROADMAP

MARCH - JUNE 2022

- ◆ EVNS Project Plans implemented
- ◆ Website Release and Social Channels Launch
- ◆ EVNS Testnet Launch
- ◆ Partnership Announcements
- ◆ Mainnet Launch

Q3 - 2022

- ◆ Staking dApp Beat V1.0 Release
- ◆ EVNS Airdrop
- ◆ dApp Integrations
- ◆ Verified Social Profiles / Upload Avatars
- ◆ dApp Integrations
- ◆ Staking dApp V2 Release
- ◆ EVNS Domain Marketplace Launch

ROADMAP

Q- 4 2022

- ◆ DAO voting will be implemented using EVNS
- ◆ Holders can able to vote for DAO Proposals
- ◆ EVNS Dex dApp Mainnet Launch
- ◆ Official Incorporation Process
- ◆ Supporting Community Projects
- ◆ Major CEX Exchange Listing
- ◆ Release 2023 Roadmap